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May 27, 1959

Dan:
Reference: Contract OM-5400

As you know, the present engineering study is scheduled to end
30 June 1959 with the establishment of the prineiples and overall
design concepts for & photographic reconnaissance system of maucimunm
capability. Following this, about one year is available in which
to design, manufacture, and assemble the system. Since the period
for design, mamifacture, and assembly is short, it 1s our feeling
that we should commence that activity on 1 July 1959. To permit
this it is proposed that the present contract be extended now to
cover engineering design work during the period 1 July through 30
September 1959 on the following basis.

Add under Fxhibit "A", paragraph 1, subparagraph e: “Experi-
mental activities will be expanded to include engineering breadboards
and mockups. Design work will commence on the particular system
selected during June, and scme of the detalled mamufacturing drawings,
particularly those for long lead time items, will be completed.
Liaison with the vehicle mamufacturer, film manufacturers, and e
Government will be contimmed. Progress reports will be submitted

31 July, 4 September, and 30 September.

Under paragraph 2 of Exhibit "A" the period of performance should
be changed to "30 September 1959".

Attached please find our cost breakdown for the work to be per-
formed during this additional period of time. This cost breakdown is
based on the award of a CPFF contract containing the terms and condi-
tions outlined In our May 5 letter vherein we submitted our proposal
for the work novy in process.

STATINTL Ve would appreciate receiving your approval to subcontract addi-
tional work vith [N o~ tbis phese of the program
on the basis vhich you have approved previously.

gﬁ% oo
Charlie R ¥

CMdspua
Enc.
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